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SPECIAL PROVISION 
SP-9999(841) 

SECTION 00555 M 
 

PROSECUTION AND PROGRESS 
 
 
PART 1 GENERAL 
Add the following to paragraph 1.3 Notice to Proceed: 

 
C. UDOT reserves the right to cancel or modify this contract based on budgeting 

conditions and available funds at the time of construction. 
 
Add the following to Paragraph 1.9 Limitation of Operations: 

 
D.   US-40;  Quinn’s to Wasatch County Line  

 
1. Project limits on this section begin north of Quinn’s Junction at the beginning 

of the EB offramp.  The project ends at the Wasatch County line at 
approximately MP 6.0.  

  
2. Do not restrict any traffic lanes during peak AM time (7:30 am to 9:00 am) or 

peak PM time (4:00 pm to 6:00 pm) or Friday after 3:00 p.m. for non-holiday 
weekends or Thursday after 3:00 p.m. for holiday weekends., including setup 
or removal of traffic control.  

a. Do not perform any work on weekends unless approved by the 
Engineer. 

b. Perform flagging operations during all lane closures. 
c. Allow at least one lane of traffic in each direction to remain open 

during working hours.  
d. Do not close both EB and WB onramps or both EB and WB 

offramps at Exit 4 to traffic at the same time.   
e. Ramp closure permitted only after 9:00 pm to perform grinding 

work. 
 

3. Place Variable Message Signs (VMS) at least 7 calendar days prior to the start 
of construction at the project limits (1 northbound, 1 southbound). 

a. The Engineer determines the message.   
b. Place VMS according to the Maintenance of Traffic (MOT) plan. 
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4. No work or lane restrictions will be allowed on Holidays or Holiday 
weekends.  Holidays are as follows:  

a. Independence Day – June 29th 5:00 p.m. to July 5th  7:00 a.m. 
b. Pioneer Day - July 20st 5:00 p.m.to July 25th 7:00 a.m 
c. Labor Day - September 1st 3:00 p.m.to September 5th 7:00 a.m  
d. Any special events as determined by the Engineer. 

 
5. Striping must be in place prior to reopening to traffic. 

 
6. Joints must be sealed within 48 hours of sawcutting operations. 
 
7. Take necessary precautions to control dust before allowing traffic back onto 

the ground surfaces of the roadway. 
 

8. The length of permitted traffic control will be limited to the amount of work 
that can be accomplished in a single shift’s work. 
 

9. Protect all drainage inlets from slurry and debris. 
 

10. Profile grind concrete patches near ramp termini  
  

 
END OF SECTION 


